



REVE WP4 Training

- For the further elaboration and implementation of training of teachers and support staff in e-competences related to virtual mobility



Schedule

- Start-up of the (further) development and implementation of the general teacher and staff training modules, based on the available trainings for networked learning (Netcampus project/cEVU) (M1-6)
- Implementation of training (two rounds) (M7-18)
- Refinement of the general teacher training (M19-24)



Aspects

- Setting up a group
- 1st phase: Collecting information on the courses, programmes services and projects offered in partner organisations
- Selecting content, cooperation and delivery model
- In line with the activities of WP1, WP2 and WP3
- Preparation of international modules to be connected/integrated into existing courses and programmes
- Content of the modules:
 - eLearning competences: active learning
 - Bologna process and quality procedures: how quality matters are realised, programmes and procedures of study affairs
 - Requirements of adults as learners: flexibility
- 1st mini-implementation already during Virtual Erasmus Week offered by EUNITE 7.-11.3. ??